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Evaluation Objectives

lTo identify core attributes of effective CM 
in an ATO environment
lTo determine the range of CM practices 

currently in use in ARA and ATS, and the 
causes of any disparity between the most 
mature and least mature CM practices 
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Evaluation Methodology

l Identified core attributes of effective CM practices
l Performed comprehensive analysis of NAS-Level 

CM practices
l Performed analysis of IPT/Regional/Facility CM 

Practices using three case studies
– DSR
– AWOS
– ETVS

l Completed Site Visits at 3 Regional Offices and 
nearby facilities
l Conducted more than 100 interviews
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Findings Summary

l10 findings and 31 recommendations 
identified
lMany of the findings and recommendations 

reflect need for stakeholder collaboration 
on NAS CM issues 
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Selected Findings

l The FAA does not have a corporate strategy 
for the CM process.
– Recommendations

• The CMSG should develop a corporate CM strategy that 
establishes performance goals and provides an implementation 
plan for achieving these goals. 

• The CMSG should meet regularly to address ongoing cross-
functional CM issues.

• ARA-1 and ATS-1 should re-evaluate the composition of the 
CMSG to determine whether managers at the appropriate level 
are included as permanent members.
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Selected Findings (cont.)

l Performance Metrics are not tied to corporate-
level performance goals for the CM process
– Recommendations

• CMSG-related
– After developing corporate-level performance goals, the CMSG 

should establish outcome-oriented performance metrics that will be 
used to evaluate the FAA’s success in achieving these performance 
goals.

• Other
– ACM-20 should ensure that stakeholders in the CM process have the 

capability to efficiently collect and report their performance metrics.
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Selected Findings (cont.)
l The NAS Change Control Process is well 

documented at all levels, although stakeholders 
find the process cumbersome
– Recommendations

• CMSG-Related:
– ACM-20 and CMSG Core Team should examine the must evaluation 

phase of the configuration control process.  
– ACM-20 and CMSG Core Team should establish a working group do 

develop criteria for classifying change proposals into Class I and 
Class II categories.

• Other 
– Stakeholders, working in conjunction with ACM-20, should continue 

to pursue initiatives to make the change proposal process less 
cumbersome.
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Selected Findings (cont.)

l FAA’s DOCCON does not reflect the actual status 
of certain CCD’s.
– Recommendations

• CMSG-related
– ACM-20 and the CMSG Core Team should simplify the procedure 

for withdrawing action items in the CCD that are no longer feasible.
– ACM-20 and the CMSG Core Team should develop general 

guidelines for establishing completion dates for action items in the 
CCD.

• Other
– ACM-20 and AF should continue to pursue electronic transmission of 

modification data between the MMS and the new WebCM tool.
– AOS should not close CCDs in DOCCON until Facilities have 

installed all applicable modifications associated with a CCD.
– AOS and AOP should brief AF-1 regularly on the status of open 

CCD’s in the Airway Facilities Service organization.
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Selected Findings (cont.)

lConfiguration Management Training 
Varies Widely Among Stakeholders.
– Recommendations

• CMSG-related
– ACM-20 and the CMSG Core Team should complete the draft 

Configuration Management Training Plan and distribute it to 
CM stakeholders throughout the agency. 

• Other
– ACM-20 should update the CM website to include those 

training opportunities identified in the CM Training Plan.
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Other Findings

lCM is not fully conducted in the early phase 
of the AMS lifecycle.
– Recommendations:

• The NAS CCB and ASD should make completing the 
Technical Architecture and placing it under 
configuration control a top priority

• ARS should develop case files to place the fRD under 
configuration control after JRC approval.

• ARS should develop case files when proposing 
changes to a baselined fRD to ensure NAS CCB 
review of any technical changes.
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Other Findings (cont.)

l Locally developed systems are not placed under 
configuration control prior to installation.
– Recommendations:

• ARA-1 and ATS-1 should establish a NAS requirements 
function at the corporate level

• IPT’s should work with the Regions and Facilities to identify 
local systems that have not been baselined and ensure these 
systems are placed under configuration control.

• Regions and Facilities should submit case files to the NAS CCB 
requesting local systems be placed under configuration control 
prior to installation.

• Regional CM plans should address how local systems should be 
evaluated and placed under configuration control prior to 
installation.
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Other Findings (cont.)

lCM roles and responsibilities are not well 
defined and communicated at the Regional 
and Facility levels.
– Recommendations:

• ACM-20 should revise FAA order 1800.66 to provide 
further detail on the agency’s modification process 
and how it fits into the overall CM process.

• AFZ-700 should distribute the overall Regional CM 
plan to the Regions.

• Regions should prepare their own CM Plans and 
provide these to the Facilities.
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Other Findings (cont.)

l FAA’s modification data does not accurately or 
completely reflect changes to the NAS.
– Recommendations:

• Facilities should update the MMS and FRDF with current 
status of modification implementation.

• Regions should ensure that Facilities update the MMS and 
FRDF with current status of modification implementation.

• AOP-100 should continue working with stakeholders to 
improve functionality of the MMS.

• ACM-20 should continue assisting AOP-100 in communicating 
MMS improvements to stakeholders.
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Other Findings (cont.)

lFAA’s AF service does not regularly 
conduct configuration status audits for 
deployed systems.
– Recommendations:

• AF should conduct regularly scheduled Facility 
configuration status audits

• Regions should brief AF-1 regularly on the results of 
configuration status audits.


